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Muscoy Team Conference Call Notes 
30 April 2007 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  Mike Lowe/SBMWD 
 Mark Eisen/Secor   
 Tom Perina/CH2M Hill  Loni Adams/DTSC 
 Bob Kemmerle/E2 

 
 Greg Holmes/DTSC 

Construction/Validation/Performance (Kit Veldman) 

��Loni Adams (DTSC) has no comments on the Draft Final C&P Report. Richard Kauffman 
(DTSC) is reviewing the report and may have comments. Loni will request comments from 
Richard. 

��Comments were due on 27 April for the Draft Final RA Report. URS is waiting for comments 
from the City. DTSC to indicate whether they will review and comment on the Draft Final 
RA Report. 

��The Final City Well Sites Report is due 22 May. 
��Comments are due to URS for the Draft Well Installation Report for EW-108S and 

MW-141A by 3 May. 
��Roger (URS) has submitted the dewatering memo to EPA, CH2M Hill and E2. Tom 

(CH2Mhill) to provide comments this week. 
��Kit reported current Construction Progress Report received from Mike Lowe (City): 

o All work is complete. Still waiting on DHS permit. Lana (City) is not sure when it 
will get approved. It is on Yen Tran’s supervisor’s desk at DHS. 

��Lana confirmed that she will provide cost data through April 2007 and estimated costs 
through July 2007 to URS by 3 May 2007. 

��Kim stated that she would like a letter requesting extension of the O&F Letter review from 
SBMWD. 

��Kim stated that the only deliverable affected by the delayed startup of EW-108S is the 18-
month report (because it contains the Startup Report). 

General Discussion 

��None 

Next Conference Call 

Monday, 7 May 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


